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NPIC/TSSG/RED/SDB-023-70

21 May 1970

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program

1. The HPSC Coordinating Group met on 18 May 1970.

In attendance were | IEG/PHD; |

| PSG/AID;l FSSG/APSD;

TSSG/RED.,

2. The following items were discussed:

a. The environmental black box has been
delayed in shipment and has not arrived at the
[ ] plant as of 18 May.

b. The optical system will be shipped on
21 May instead of 19 May. This delay is caused
by the | | They must
inspect each package and crate after packing and
prior to final sealing.

c. The acceptance tests on the correlation
system at[::::gare going very well. The testing
is complete and the data is being run through
a _computer. This should be completed on 20 May.
| ltest engineer, reports that
the area pull-in range of the correlator is much
better than was anticipated.

d. | | project manager,
returned from| |on 15 May 1970.

e. PHD stated that limiting the upper zoom
range to 25X - 200X instead of 20X - 200X does not
appear to create a serious problem since there is
adequate coverage in the 10X to 100X range.

gHP 1 ‘
Excluded from aotemid:c
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SUBJECT: High Precision Stereo Comparator Program

£ |has informed the project
monitor That] [storage area has been approved
for operational material.

g. PHD is in the process of selecting
operational material for use in the pre-accep-
tance tests at During the discussion of this
material, it was suggested that it might be advan-
tageous to get this material out to[ | by early
August. It could be used by| | in debugging
his programs and also by NPIC programmers in their
on-the-training in mid-August.

h. AID stated that they expect to have the
stereo program on-line by the first of October.
This will be ready when we need it for the HPSC
checkout the latter part of October.

i. The project monitor had a telephone

conversation with | | on 18 May. Mr.
stated that the optical tests had gone

very well and the only problem areas were in
range of reticle adjustment, 2.5 to 1 instead
of 4 to 1 (previously reported); vignetting at
20X in the higher zoom range (previously reported)
but overcome by limiting the zoom from 25X to 200X;
and that distortion had also exceeded the speci-
fication at the same 20X point. | | gave
the following results from the distortion tests
at [ ] The specification calls for no more
than + 2% of the edge and + 1% at 2/3 of field.

Magnification 2/3 Edge
20 +1.55% +3.25%
31 +1.0 +2.0
37 +0.8 +1.5
40 +0.7 +1.3
50 +0.45 +0.8
63 +0.4 0.6

Distortion tests on the eyepiece alone produced
the following figures. The eyepiece is 18mm in
diameter.
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SUBJECT: High Precision Stereo Comparator Program
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j. The project monitor pressed| |
on getting the operating manuals and St plan in
on schedule. He was not very optimistic about
meeting the schedule. The main holdup is in
getting a good technical writer to put these items
together. | | claims to have interviewed many
writers but could not find a satisfactory type.

There has not been any progress on the operatin
manuals since January. |reports that

was required by contrac O provide | |with a test

plan prior to the optical acceptance tests but

failed to deliver. put together his own
test plan at

k. AID requested that |be included
in the on-the-job programmer training at
This is tentatively scheduled to start 12 August
for a two-week period.

1. | as notified[  |that the Change-
in-Scope to add an additional 16K memory to the 516
computer has been approved.| | will have to provide
an additional half size cabinet to house this addi-
tional memory. Logistics will have to make provisions

for this cabinet to be located in close proximity
to the regular computer cabinet. Logistics will

have to provide air ducts in the Clean Room to cool

this added cabinet.

lrechnicCcal MOnitor
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SUBJECT: High Precision Stereo Comparator Program

Distribution:
Original - 11038 File
- IEG/PHD 25X1
- PSG/AID
- TSSG/APSH
- PPBS [
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- TSSG/RED
- TSSG/ESD
- TSSG/ESD

25X1

MR N
I

Approved For Release 2003@%@ETIA-RDP788051 71A000100010167-4



